
Project: 1997 03

Estimate in   
1996 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $3.2 $0.5 $0.0 $0.0 $3.7 N/A N/A N/A

Real Estate $7.3 $1.9 $4.3 $5.7 $9.2 N/A N/A N/A

Construction $11.5 $40.5 $36.0 $47.3 $52.0 N/A N/A N/A

Totals $22.1 $42.8 $40.3 $53.0 $64.9 N/A N/A N/A
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Current Status

Major Project Status Report
February, 2005

District:USH 141     STH 22 - STH 64 Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• Design was not included in the enumeration estimate 
• The current design estimate is similar to other projects of this type and complexity 

• Local concerns during the design process resulted in two interchanges and two overpasses being 
added to the project 

• Enumeration estimate did not include: 
o Utility costs 
o Jurisdictional transfer of existing highway to local governments 
o Wet-land mitigation 
o Construction engineering 

 

• The enumeration estimate used an average cost per miles from similar projects in the area 
• Additional real estate will be required because of local government requests for several additional 

interchanges during the design process 
• Other factors increasing the estimate for real estate include: 

o Delivery costs were included 
o Substantial increases in land value 
o Increase relocation and severance costs 
o Wetland mitigation 
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